GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – GNSS Package No.30 – Payment for additional work of "construction of additional temporary structures during 2017-18 and 2018-19" as recommended by SLTC – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 522 Dated: 16-10-2020

Read the following:

	1) From the Chief Engineer (P), Kurnool Letter No. CE/KNL/ICD32-TW0GNSS/39/ 2019DEE.4/AEE.3/P-30, dated:24/09/2019.
	2)From the Chief Engineer (P), Kurnool Lr.No. CE/Knl/ICD32-TW0GNSS/32/ 2020/ DEE2/AEE5/ dated:17.09.2020.

&&&&

ORDER:

In the letters 1st and 2nd read above, the Chief Engineer (P), Kurnool has requested the Government to accord approval for extra payment of Rs. **1,47,52,343/-** to the agency of GNSS package No.30 i.e., M/S NCC-MYTAS-ZVS(JV) (including GST, Seignorage Charges, NAC recovery etc.,) for additional work of "construction of additional temporary structures during 2017-18 and 2018-19" with supplementary agreement rates of Diversion Tunnel (SSR 2015-16) after applying tender discount of (-) 27.99% as recommended by the SLSC in their Minutes dated:28.08.2020.

2. Government after careful examination of the proposal of Chief Engineer (P), Kurnool and also considering the recommendations of SLTC in their Minutes dated:28.08.2020, hereby accorded approval for extra payment of Rs.**1,47,52,343/- (Rupees One Crore Fortyseven Lakhs Fiftytwo Thousand Three Hundred and Fortythree only)** to the agency of GNSS Package No.30 i.e., M/S NCC-MYTAS-ZVS(JV) (including GST, Seignorage Charges, NAC recovery etc.) for the additional work of "construction of additional temporary structures during 2017-18 and 2018-19" with supplementary agreement rates of Diversion Tunnel (SSR 2015-16) after applying tender discount of (-) 27.99%.

3. The Chief Engineer (P), Kurnool shall take further action accordingly.

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. FIN01-FMU0MRAS(WR2)/262/2020-FMU-WR-II (Computer No: 1246838), dated 12-10-2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Kurnool.
Copy to:
Finance (FMU.WR-II) Department.
The P.S. to Spl. CS to Govt., WRD Dept.,
The PS to Min (WRD)
File No. ICD01/904/2019-PROJ-III(991897)
SF/SC

//Forwarded::By Order//

SECTION OFFICER